FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2009

Date: August 4, 2009

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place Contract No. 58108 [ \/]
City, State ZIP: Keaau, Hl 96748 DAGS Job No. 21-14-7346
PROJECT TITLE: DAGS Facility, Group 3 Damage Repairs
CONTRACT FOR INSPE BRANCH USE
- {1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 69,265.00

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

{ 1DALYREPORTS [ ] PAYROLL AFFIDAVITS

|MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { ] CONTRACT NUMBER | ] PROJECT NAME & LOCATION
Total § - { ] AL SIGNATURES
Adjusted Contract Amount $ 69,265.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Compieted to Date 100.00% $ 69,265.00 #DIviol $ - $ 69,265.00
Retained REDUCED{ ] $ - $ - $ -
Amount Subject to Payment $ 69,265.00 $ - $ 69,265.00
Payments to Date $ 55,636.00 $ - $ 55,636.00
Payments Now Due $ 13,629.00 $ - $ 13,629.00

Payment No. FINAL[ x 3

2. | certify that the above bili is correct, just, that payment has not been received, and 2l payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

SEP =3 2009 msraen
= f\ GW Construction
SEP -0 2009 e

St -9 - SMK\

5. Appraved: ¥ . Branch.Chief or District Engineer Dato: By 1 Title:
The Public Work#Wdfninis! rtifies tiat change drders have been issued and the work performed.

2oPUY Tanmant

D oCoazNw B0 -ATEM 212,183,506

72 tanaaNLS  S04-202.M  #144.00



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2009

CONTRACTOR: GW Construction Contract No.: 568108
PROJECT TITLE: DAGS Facility, Group 3 Damage Repairs DAGS Job No.: 21-14-7346
[a)
(L}J, CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN| AMOUNT]
© {PRIME CONTRACTOR |TRADE _f@ AMOUNT] TO DATE(% CMP|=_I %I RETAINED
GW Construction General Contractor ABC-18608 $69,265 $69,265] 100.00% $Oj|A
SUBH
CONTRACT]
LICENSE BASIC SUB-CONTRACT|] COMPL, RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMP % RETAINED
Les' Carpet & Drapery Inst.  {Resilient Tile C-13726 $950 $950] 100.00% $0
Tile Craft, Inc. Ceramic Tile C-17712 $8,085 $8,085] 100.00% $0
#DIV/O1 10% $0
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O| 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/ol 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:
GW Con&ﬂon

Name of Contractor ‘B S .
d\*‘u\ Initial - Project Inspector or Engineer
Date




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKSgrCEIVED - DAGS
Monthly Payment Slip ¢y, 0f PUBLIC WGORKS

: 39
PROJECT TITLE: EARTHQUAKE OCTOBERZM 5&86 ! LAGQ\FA%H}TIES, GROUP 3

PAYMENT NO.: 3
DAMAGE REPAIRS, HAWAII

BILLING MONTH: July-09 DAGS JOB NO.: 2 1-14-7346 CONTRACT NO.: 58108

CONTRACTOR: YAMADA PAINT CONTRACTING, INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
o0l  BOT-477TM $10,176.00  ($2,007.00) %12,183.00
0z 509-293M . ($1,440.00) #1446.00

o Totals: $10,176.00 ($?,453.00) $13,629..00

Change Order Payment Suffix: 3

Suffix Fund Symbol Amount Earned ain unt Du
.03 B07-477M B $0.00 $0.00 $0'89__

Totals: o ‘ i
Grand Total: $10,176.00 ($3,453.00) $13,~6Né;5—9;_

Lyl Gl iz

(This Section for Administrative Services Office Use Only)
Vendor Code 21405401
Cost Code 3A1
|
p5222NET ¢ 09224NGe,

Prr U 24 /oe,

Voucher No.

Verified By



